

Activities			2020				2021				2022				2023			
			Year 1				Year 2				Year 3				Year 4			
			Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4
OUTPUTS	1	Strengthening of REDD+ coordination and implementation and overall REDD+ architecture	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	
	2	Support to decentralized sustainable forest governance				X	X	X	X	X	X	X	X	X	X	X	X	
		Project Management	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	
ACTIVITIES	1.1	Update and further develop the architecture for REDD+	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	
	1.2	Strengthen capacity for REDD+ implementation	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	
	1.3	Communication, knowledge management & adaptive management	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	
	2.1	Support the establishment and operationalization of Forest Management Units (FMUs), as well as SFM investments inside & outside FMUs				X	X	X	X	X	X	X	X	X	X	X	X	
	2.2	Expand and enhance implementation of the Social Forestry programme				X	X	X	X	X	X	X	X	X	X	X	X	
		Project Management	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	